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 QUARTERLY PROGRESS REPORT 
University of Nevada, Las Vegas 
Period Ending December 31, 2009 
 
Cooperative Agreement Number: H8R07060001 
Task Agreement Number: J8R07060012 
 
Monitoring and Evaluation of Sensitive Wildlife at  
Lake Mead National Recreation Area 
 
Executive Summary 
 
Project 1. Relict Leopard Frog Monitoring, Management, and Research 
 All milestones and deliverables are on schedule 
 Fall surveys at all sites have been completed 
 Mark-recapture surveys scheduled for fall were completed   
 Short-term habitat improvements at two sites were conducted 
 RLFCT meeting was hosted 
 Draft annual report was written and presented at the RLFCT meeting 
Project 2. Bald Eagle Winter Monitoring and Evaluation 
 All milestones and deliverables are on schedule 
 An annual project review presentation was given to Clark County 
 A draft final report was written and submitted to Clark County  
 All data for this project was transferred to the County in November 
 Although no longer an MSHCP funded project, we are coordinating the annual eagle count 
scheduled for January 11, 2010 
Project 3. Peregrine Falcon Monitoring and Evaluation 
 All milestones and deliverables are on schedule 
 The field monitoring components of this project have been completed 
 Data summary, analysis, and write-ups are currently being conducted 
Project 4. Assessment of Six Covered and Three Evaluation Bird Species 
 All milestones and deliverables are on schedule 
 Targeted historical field surveys began this quarter 
 Historic geospatial analysis was initiated 
 Draft conceptual models were completed and submitted to Clark County 
 Habitat modeling of the nine bird species has been a major focus of recent efforts 
Project 5. Desert Tortoise Monitoring and Management  
 Efforts for this project have been completed under this task agreement (as modified) 
Project 6. Shorebird Monitoring on Lakes Mead and Mohave 
 Field efforts under the shorebird project have been completed 
 Data summary and analysis for the final report are currently being conducted 
Project 7. Desert Bighorn Sheep Habitat Use Monitoring in Relation to Highway 
Development 
 Data processing and field components have been completed under this task agreement 
Other Activities  
 A full-time post-doctorate researcher was hired to assist with habitat modeling to assess 
covered and evaluation bird species. 
 
 
Program Activities 
 
The task agreement was awarded to the University of Nevada, Las Vegas (UNLV) on October 1, 
2006.  Research, monitoring, and management activities are conducted primarily by UNLV Public 
Lands Institute (PLI) employees.  During the quarter ending on December 31, 2009, activities that 
have occurred toward meeting actions in the statement of work are described below.  
 
Note that several of the projects cover agreements between Clark County and Lake Mead National 
Recreation Area (LAME) under the Multiple Species Habitat Conservation Plan (MSHCP).  To 
assist the NPS with reporting requirements and in consultation with Mr. Ross Haley (Task 
Agreement ATR) and Mr. Kent Turner (LAME Resource Management Chief), the format for 
reporting on several of these projects has been modified to match Clark County quarterly report 
requirements.     
 
Hiring and Student Opportunities 
 
An hourly contract for an undergraduate student was continued to assist part-time on surveys and 
data entry.  As of November 1, 2009, a full-time post-doctorate researcher has been employed to 
assist with habitat modeling under the project to assess covered and evaluation bird species.  
 
Project 1. Relict Leopard Frog Monitoring, Management and Research 
 
The MSHCP project titled ‘Relict Leopard Frog Monitoring and Management’ (2005-NPS-476-P) 
was initiated on September 4, 2007.  The following information has been formatted to meet Clark 
County quarterly report requirements.  
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for this project.  All milestones and deliverables for this 
quarter have been accomplished as summarized below or reported previously.  
 
Deliverable 18. Quarterly Progress Report 
 
A quarterly report summarizing efforts through September 30, 2009 was submitted to Clark 
County. 
 
Deliverable 19.  Host RLFCT Meeting  
 
The RLFCT meeting was held at NPS headquarters on December 2, 2009. 
  
Deliverable 20.  Written Annual Report to RLFCT of Conservation Actions (copy 
provided to the County) 
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A written annual report was provided to the RLFCT at the meeting on December 2, 2009.  
Clark County project managers in attendance were provided with written draft copies, and a 
final version will be sent with the meeting minutes.   
 
Milestone 13. End of Monitoring Survey Field Season 
 
The fall monitoring surveys for the Relict Leopard Frog were completed this quarter.  With 
these surveys, monitoring at all natural and experimental translocation sites were completed 
this year as stipulated in the conservation strategy and agreement for the Relict Leopard Frog. 
 
Other activities 
 
Short-term habitat improvement activities were conducted under this task agreement at two 
sites this quarter in coordination with other resource management agencies (efforts towards 
Milestone 17). 
 
Mark-recapture surveys for the fall season were completed at one site this quarter (efforts 
towards Milestone 18).   
 
QUESTION 2:  What, if any, problems were encountered? Briefly describe those 
problems and how they were dealt with.   
 
No problems were encountered this quarter.   
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
All activities were completed.    
 
QUESTION 4:  What is the calculated percent of work completed? 
 
There are approximately 14 quarters (some partial) that constitute this project and 10 have been 
completed; therefore, approximately 71% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
 
QUESTION 7:  What was produced during the reporting period? 
 
1. Quarterly report (Deliverable 18). 
2. Relict Leopard Frog team meeting and associated meeting minutes (Deliverable 19). 
3. Written Annual Report to RLFCT of Conservation Actions (Deliverable 20). 
4. Field observations on population size based on mark-recapture surveys (action on 
Milestone 18). 
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5. Short-term habitat improvements at two sites (efforts towards Milestone 17). 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Milestone 1.   Contract Award and Mobilization:  completed 
Milestone 2.   Project Kick-off and Training Meeting:  completed 
Milestone 3.   Start of Coordination of Habitat Management Activities: completed 
Milestone 4.   Start of Collaboration and Oversight of Population Estimation at Targeted 
 Springs:  completed 
Milestone 5.   Start of Assessment and Coordination of Compliance for Future 
 Translocation Sites: completed (progress continuing) 
Milestone 6.    Start of Translocation Program (2008) Field Season: completed  
Milestone 7.    Start of (2008) Monitoring Survey Field Season: completed 
Milestone 8.    End of (2008) Translocation Program Field Season: completed 
Milestone 9.  End of (2008) Monitoring Survey Field Season: completed 
Milestone 10.   Start of Translocation Program (2009) Field Season: completed 
Milestone 11.   Start of (2009) Monitoring Survey Field Season: completed 
Milestone 12.  End of Translocation Program Field Season: completed 
Milestone 13. End of (2009) Monitoring Survey Field Season: completed 
Milestones14– 21.   Pending  
 
Deliverable 1.  Quarterly Progress Report:  completed 
Deliverable 2.   Annual Work Plan and Detailed Timeline: completed 
Deliverable 3.   Data Management Plan: completed 
Deliverable 4.   Quarterly Progress Report:  completed 
Deliverable 5.   Quarterly Progress Report:  completed 
Deliverable 6.  Quarterly Progress Report:  completed 
Deliverable 7.  Quarterly Progress Report:  completed 
Deliverable 8.  Host RLFCT meeting: completed  
Deliverable 9.   Written Annual Report to RLFCT of Conservation Actions: completed 
Deliverable 10.  Annual Project Review Presentation: completed 
Deliverable 11.   Quarterly Progress Report:  completed 
Deliverable 12.   GIS and Data Transfer to County: completed 
Deliverable 13.   Annual Work Plan and Detailed Timeline: completed 
Deliverable 14.  Quarterly Progress Report:  completed 
Deliverable 15.   Host RLFCT Meeting: completed 
Deliverable 16.  Quarterly Progress Report: completed 
Deliverable 17.  Biennium Progress Summary Report: completed  
Deliverable 18.  Quarterly Progress Report: completed 
Deliverable 19.  Host Relict Leopard Frog Meeting: completed 
Deliverable 20.  Annual Report to RLFCT of Conservation Actions: completed 
Deliverable 21.  Annual Project Review Presentation: completed 
Deliverable 22.  Quarterly Progress Report: in progress 
Deliverable 23–34. Pending 
 
 
Project 2. Bald Eagle Winter Monitoring and Evaluation 
 
A summary of products for this project as described in the task agreement are provided below. The 
milestones and deliverables described for this project are associated with the MSHCP projects 
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titled, ‘Bald Eagle Monitoring’ (2005-NPS-476-P) and the associated project ‘Bald Eagle 
Modeling’ (2005-NPS-609B-P).  These projects were initiated on January 2, 2008.  The following 
information has been formatted to match the quarterly report requirements of the Clark County 
MSHCP.      
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for the project, Bald Eagle Monitoring.  Also included herein 
is reporting on milestones and deliverables for the associated project, Bald Eagle Modeling 
(2005-NPS-609B-P).  All milestones and deliverables scheduled for this quarter have been 
accomplished, as summarized below.  
 
Deliverable 13. Quarterly Progress Report 
 
A quarterly report summarizing efforts for the period ending on September 30, 2009 was 
submitted to Clark County. 
 
Deliverable 15. Draft Final Project Report  
 
A draft final project report summarizing winter counts of bald eagles on lakes Mead and 
Mohave in 2008 and 2009 was completed and submitted this quarter to Clark County.   
 
Deliverable 16. Final Project Data 
 
All spatial and tabular field data from this project was transferred to the County in November.  
 
Other Activities.   
 
Although no longer an MSHCP funded activity, an official eagle count date has been set for 
January 11, 2010 with a back up date planned for the following day January 12, 2010.  
Activities for this survey are currently being coordinated.  
 
Efforts are also being focused on completing the summary and write-up of modeling efforts for 
bald eagle use of lake shores.   
 
QUESTION 2:  What, if any, problems were encountered?  Briefly, describe those 
problems and how they were dealt with?   
 
No problems were encountered during this quarter.  
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
All scheduled activities were completed this quarter.   
 
QUESTION 4:  What is the calculated percent of work completed? 
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This project is approximately 90% completed and final data summaries and write-ups are 
underway.   
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen at this time.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
 
QUESTION 7:  What was produced during the reporting period? 
 
1. Quarterly Progress Report (Deliverable 13) 
2. Draft Final Project Report (Deliverable 15) 
3. Final Project Data (Deliverable 16) 
4. Writing and summary analysis towards a final report on winter counts (actions on 
Deliverable 20) 
5. Efforts on modeling bald eagle use of lake shores (actions on Project, 2005-NPS-609B-P) 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
For Project, 2005-NPS-540-P 
 
Milestone 1.   Contract Awards and Mobilization: completed  
Milestone 2.    Project Kickoff & Training Meeting: completed  
Milestone 3.    Conduct 2008 Bald Eagle Count: completed 
Milestone 4. Conduct 2009 Bald Eagle Count: completed 
Milestone 5.   Pending 
 
Deliverable 1.   Work Plan: completed 
Deliverable 2.   Detailed Timeline: completed 
Deliverable 3.   Data Management Plan: completed 
Deliverable 4.   Quarterly Report: completed 
Deliverable 5.     Quarterly Report: completed 
Deliverable 6.  Quarterly Report: completed 
Deliverable 7. Annual Project Review and Presentation: completed 
Deliverable 8.  Quarterly Report: completed 
Deliverable 9.  Annual Project Data (2008 Data): completed  
Deliverable 10.  Quarterly Report: completed 
Deliverable 11. Biennium Project Summary Report: completed 
Deliverable 12. Quarterly Progress Report: completed 
Deliverable 13. Quarterly Progress Report: completed 
Deliverable 14.  Annual Project Review Presentation: completed 
Deliverable 15. Draft Final Project Report: completed 
Deliverable 16. Final Project Data: completed 
Deliverable 17.  Quarterly Progress Report: in progress 
Deliverable 18-21.  Pending 
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Project 3. Peregrine Falcon Monitoring and Evaluation 
 
The MSHCP projects titled ‘Peregrine Falcon Monitoring and Evaluation (Falco peregrinus)’ 
(2005-NPS-475-P) and the associated project ‘Peregrine Falcon Modeling’ (2005-NPS-609C-P) 
were initiated on March 3, 2008.  The following information has been formatted to meet Clark 
County quarterly report requirements. 
 
QUESTION 1:  What did you accomplish during this reporting period? How did these 
accomplishments help you reach the goal of your project? If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan for this project and covers actions conducted on the associated 
project, 2005-NPS-609C-P, which covers technical aspects of this project.  All deliverables for 
this quarter were accomplished, as summarized below.   
 
Deliverable 13.  Quarterly Progress Report 
 
A report for the quarterly period ending on September 30, 2009 was submitted to Clark 
County.  
 
Other Activities   
 
Efforts have focused on analysis and write-ups for the final report.  In addition, habitat 
modeling efforts were also predominately completed this quarter and a summary of that 
information is currently being conducted.     
 
QUESTION 2:  What, if any, problems were encountered? Briefly describe those 
problems and how they were dealt with.   
 
No problems were encountered this quarter.   
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
All scheduled activities were completed this quarter. 
 
QUESTION 4:  What is the calculated percent of work completed? 
 
There are approximately 9 quarters (some partial) that constitute this project and 8 quarters 
have been completed; therefore, approximately 89% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen. 
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.   
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QUESTION 7:  What was produced during the reporting period? 
 
1. Quarterly report (Deliverable 13) 
2. Data summary and analysis associated with final report and habitat modeling deliverables. 
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Project, 2005-NPS-475-P 
 
Milestone 1.  Contract Award and Mobilization:  completed 
Milestone 2.  Project Kick-off and Training Meeting:  completed 
Milestone 3.  Begin Peregrine Falcon Monitoring:  completed 
Milestone 4.   Complete Peregrine Falcon Monitoring:  completed 
Milestone 5. Begin Peregrine Falcon Monitoring: completed  
Milestone 6. Complete Peregrine Falcon Monitoring: completed 
Milestone 7: Pending 
 
Deliverable 1.  Quarterly Progress Report: completed 
Deliverable 2.  Annual Work Plan: completed  
Deliverable 3. Detailed Timeline: completed 
Deliverable 4.  Data Management Plan: completed 
Deliverable 5. Quarterly Progress Report: completed 
Deliverable 6. Quarterly Progress Report: completed 
Deliverable 7. Annual Project Review Presentation: completed 
Deliverable 8. Quarterly Progress Report:  completed 
Deliverable 9. Annual Project Data: completed 
Deliverable 10. Quarterly Progress Report: completed 
Deliverable 11. Biennium Project Summary Report: completed 
Deliverable 12. Quarterly Progress Report: completed 
Deliverable 13. Quarterly Progress Report: completed 
Deliverable 14. Annual Project Review: completed 
Deliverable 15. Quarterly Progress Report: in progress 
Deliverable 17. Written and Oral Reports (if requested): completed 
Deliverable 16, 18-21.  Pending 
 
Project, 2005-NPS-609C-P 
 
Milestone 1.  Contract Award and Mobilization:  completed 
Milestone 2.   Pending 
 
Deliverable 1.  Detailed Timeline: completed 
Deliverable 2.  Data Management Plan: completed 
Deliverable 3. Draft Conceptual Model: completed 
Deliverable 4. Annual Project Data: completed 
Deliverable 6. Oral Report: completed 
Deliverable 5,7-10. Pending 
 
 
Project 4. Assessment of Six Covered and Three Evaluation Bird Species 
Monitoring and Evaluation of Sensitive Wildlife at Lake Mead NRA ● Quarterly Report 
 
8
 
The following information summarizes efforts under the MSHCP projects titled ‘Historical and 
Current Assessment of Six Covered and Three Evaluation Bird Species’ (2005-NPS-542-P) and the 
associated project ‘Conceptual and Habitat Models for Six Covered and Three Evaluation Bird 
Species’ (2005-NPS-609A-P).  The information has been formatted to match the quarterly report 
requirements of the Clark County MSHCP. 
 
QUESTION 1:  What did you accomplish during this reporting period?  How did these 
accomplishments help you reach the goal of your project?  If relevant, what indicators or 
benchmarks were used to determine your progress? 
 
This quarterly report describes milestones and deliverables as identified and numbered in the 
Annual Timeline and Work Plan submitted for this project.  Also reported here are actions 
conducted on the associated project, 2005-NPS-609A-P that covers technical aspects of the 
overall project.  All milestones and deliverables identified for this quarter have been 
accomplished, as summarized below.  
 
Deliverable 18.  Quarterly Progress Report  
 
A quarterly report summarizing efforts for the period ending on September 30, 2009 was 
submitted to Clark County. 
 
Milestone 10. Begin Targeted Surveys (2010 season) 
 
Targeted surveys for the Phainopepla began this quarter; the Phainopepla is a winter breeder, 
occurring from October to mid June in areas where mesquite and Catclaw support mistletoe.  
The Le Conte’s thrasher is an early breeder in southern Nevada, and therefore surveys for this 
species will begin in late January.  Additionally, surveys for the Vermilion flycatcher will 
begin in January.  Vermilion flycatchers have been observed in Clark County during the winter 
months and appropriate habitats will be targeted early.  Breeding habitats for this species will 
be targeted later in the year. Targeted surveys for the other six species will begin in April, 
2010.   
 
Milestone 11.  Begin Historic Geospatial Analyses. 
 
Preparation towards historic spatial analysis was initiated this quarter.  
 
Activities associated with Project 2005-NPS-609A-P 
 
Draft conceptual models for the nine bird species were completed this quarter (Deliverable).  A 
very different approach to these models has been initiated to better assist with modeling efforts 
and these models will be delivered as the final versions.  
 
Efforts continue on the habitat-modeling portion of this project (2005-NPS-609A-P). We are 
currently working on a write-up of our intensive modeling efforts for the Le Conte’s thrasher.  
Additionally, we have been working to determine habitat requirements for each of the nine bird 
species (i.e. the variables that will be included in each habitat model), the biological relevance 
of each determined variable, source for appropriate data layers, and the status of these data 
layers.  
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QUESTION 2:  What, if any, problems were encountered?  Briefly, describe those 
problems and how they were dealt with?   
 
No problems were encountered. 
 
QUESTION 3:  What, if any, proposed activities were not completed? Briefly describe 
those activities, the reasons they were not completed and your plans for carrying them 
out. 
 
All scheduled activities were completed this quarter.   
 
QUESTION 4:  What is the calculated percent of work completed? 
 
This project has approximately 13 quarters, 9 quarters have been completed; therefore, by this 
assessment approximately 69% of the project has been completed. 
 
QUESTION 5:  Do you foresee any upcoming problems with future project activities?  If 
so, how do you propose to overcome those problems? 
 
No problems are foreseen at this time.  
 
QUESTION 6:  Is there anything else you want to tell the DCP about this project? 
 
No.  
 
QUESTION 7:  What was produced during the reporting period? 
 
1. Quarterly Progress Report (Deliverable 18) 
2. Targeted surveys of historical locations (Milestone 10) 
3. Activities toward historic analyses (Milestone 11) 
4. Activates towards habitat modeling  
5. Draft conceptual models for the nine bird species  
 
Please report on the status of each Milestone and Deliverable, indicate whether they are 
not started, in progress, or completed and provide comments on the status as necessary: 
 
Project 2005-NPS-542-P 
 
Milestone 1.   Contract Award and Mobilization:  completed 
Milestone 2.   Project Kickoff & Training Meeting: completed 
Milestone 3.   Begin Review and Compilation of Historical Data: completed 
Milestone 4.    Begin Intensive Area Surveys: completed 
Milestone 5.        Complete Intensive Area Surveys (2008 season): completed 
Milestone 6 .  Begin Targeted Surveys (2009 season):  completed 
Milestone 7.     Begin Intensive Area Surveys (2009 season): completed 
Milestone 8.    Complete Targeted Surveys (2009 season): completed 
Milestone 9.  Complete Intensive Area Surveys (2009 season): completed 
Milestone 10.   Begin Targeted Surveys (2010 season): completed 
Milestone 11.   Begin Historic Geospatial Analyses: completed 
Milestone 12-15:  Pending 
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Deliverable 1.   Annual Work Plan & Detailed Timeline: completed 
Deliverable 2.   Data Management Plan: completed 
Deliverable 3.   Quarterly Progress Report: completed 
Deliverable 4.    Draft Detailed Field Study Design and Protocol: completed 
Deliverable 5.    Final Detailed Field Study Design and Protocol: completed 
Deliverable 6.   Quarterly Progress Report: completed 
Deliverable 7.      Quarterly Progress Report: completed 
Deliverable 8.  Annual Project Review and Presentation: completed 
Deliverable 9.           Quarterly Progress Report: completed 
Deliverable 10.  Written and Oral Reports: completed 
Deliverable 11.  Quarterly Progress Report: completed 
Deliverable 12.   GIS and Data Transfer: completed 
Deliverable 13.   Annual Work Plan and Detailed Timeline: completed 
Deliverable 14.   Quarterly Progress Report: completed 
Deliverable 15.  Biennium Project Summary: completed 
Deliverable 16.   Quarterly Progress Report: completed 
Deliverable 17.  Annual Project Review Presentation: completed 
Deliverable 18.  Quarterly Progress Report: completed 
Deliverable 19.  Quarterly Progress Report: in progress 
Deliverable 20-30.   Pending 
 
Project 2005-NPS-609A-P 
 
Deliverable.  Data Management Plan: completed 
Deliverable.  Verbal Report (if requested): completed 
Deliverable.  Annual Bird Expert Team Meeting: completed 
Deliverable.  Annual Report: completed 
Deliverable.    Draft Conceptual Models: completed 
Deliverable.  Draft Habitat Suitability Models: in progress 
 
 
Project 5. Desert Tortoise Monitoring and Management 
 
Deliverables and reporting for compliance monitoring described for Phase I of the task agreement 
have been completed.  No other activity for this project is planned under the task agreement (as 
modified).  
 
 
Project 6. Shorebird Monitoring on Lakes Mead and Mohave 
 
This is not an MSHCP project, thus the information herein is not presented in the format associated 
with those reporting requirements.  The field component has been completed for this project, and 
efforts are underway to summarize and analyze data for the final report. 
 
 
Project 7. Desert Bighorn Sheep Habitat Use Monitoring in Relation to Highway 
Development  
 
Major elements of this project in the form of data retrieval, data management, and associated field 
efforts, have been completed.  No requests for additional efforts on this project were made this 
quarter.   
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Other Activities Conducted Under or Associated With the Task Agreement  
 
Personnel Development – 
 
Mr. Barnes has completed his third semester in as a graduate student with the School of Live 
Science, UNLV. 
 
Mr. Barnes attended the 2009 Raptor Research Foundation Conference in Pitlochry, Scotland 
on September 29-October 4, 2009. 
 
Technical Assistance and Regional Coordination –  
 
Dawn Fletcher and Dr. Jaeger participated in a spring snail training provided by BLM on 
December 10 and 11, 2009, with the intent of specifically gaining experience to assist with 
monitoring at Tassi and Blue Point springs if future management actions require.    
 
Dawn Fletcher assisted with restoration efforts on a LAME project to monitor illegal ground 
disturbance in response to management actions.  This quarter she hiked a road to access 
disturbances from off-road vehicles as well as missing road signs and barricades. At the request 
of NPS, she also assisted the NPS restoration crew for one day with repairing fence barriers 
and other disturbances. 
 
At the request of NPS, Dawn Fletcher gave a presentation the previous quarter on identifying 
birds in the field for Lake Mead NRA “Trail Tracker” program.   
 
At the request of NPS, Dawn Fletcher assisted the Red Rock Audubon Society on December 
17, 2009, with the Christmas Bird Count. 
 
At the request of NDOW, Dawn Fletcher assisted one night with electro shocking fish, and at 
the request of BOR, she assisted for one day with harvesting razorback suckers from backwater 
rearing ponds. 
 
During this quarter, Joe Barnes and Dawn Fletcher assisted with a couple small animal 
captures for NPS management.   
 
Presentations, Professional Outreach  –  
  
Dr. Jaeger coauthored the following publication: Phylogeography of declining relict and 
lowland leopard frogs in the desert Southwest of North America. Oláh-Hemmings V, 
Jaeger JR, Sredl MJ, Schlaepfer MA, Jennings RD, Drost CA, Bradford DF, Riddle BR. (In 
press).  Journal of Zoology.  
Submitted by: 
                                              12/31/2009 
Margaret N. Rees, Project Administrator  Date 
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